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February 25 1997
.
RECEIVED
\FEB 2 7 1997
Ms ina K.
cmgfc.gl meémﬁe, Bureau Federai C%r?f{nunimtions Commission
Federal Communications Commission ica of Secrstary
1919 M Street, NW
Room 500
Washington, DC 20554

Re: Telephone Number Portability; CC Docket No. 95-116

Dear Ms Keeney:

Outlined below is a status report from the six telecommunications carriers involved in the initial implementation of
Local Number Portability (LNP) in the Chicago MSA. Acknowledging the lead that the Illinois LNP Workshop
has over similar efforts in other parts of the nation, the FCC Number Portability Order (CC Docket No. 95 - 116)
requires that Chicago serve as the field test site for LRN. _

The Illinois LNP Workshop has been working towards an August 31, 1997 completion date for the FCC Ordered
Field Test and a September 1, 1997 date for implementation (a month prior 1o the FCC required date).

Towards these goals, the Midwest Region LNP, L.L.C. has signed a contract with Lockheed Martin IMS for NPAC
SMS services. Most industry operational agreements have been concluded in the appropriate workshop
subcommittees. A detailed implementation plan and a very thorough field test plan have also been completed.
Most importantly, Lockheed Martin has completed the NPAC SMS software and was scheduled to begin testing
with the User SMS software being deployed by the undersigned parties.

At this juncture the NANC reviewed the most recent Customer Porting Process Flows agreed to in the Illinois LNP
Workshop. A segment of the NANC industry participants felt that these process flows needed to be modified to
incorporate their concerns. Consequently, a compromise was reached by the NANC industry participants on
January 30, 1997 that requires a modification to the Illinois Process Flows.

The NANC modification of the Porting Process Flows have necessitated changes to the Lockheed NPAC SMS
software and corresponding changes in the industry participants’ SMS and SOA software. To ensure that Iilinois
tests the flows adopted by the rest of the country, the L.L.C. has moved quickly to approve these changes and to
authorize Lockheed to make the necessary modifications. Lockheed has estimated the minimum possible
timeframe for incorporating the NANC changes to be a month.

The fallout from these last minute changes is that the Implementation Schedule is defayed by one month. The
implementation date for the Chicago MSA is now September 29, 1997, which meets the timeframe specified by the
Order.
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The Field Test will now conclude on September 26, 1997 instead of August 31, 1997 as stated in Section 79 of the
Order. Due to the significance of the Field Test, it was not considered appropriate to shorten or delete any of the

testing planned

However, instead of utilizing the full thirty (30) day period allowed for reporting results, during the FCC Field
Test, we will provide to the FCC weekly updates of the testing progress. On October 17, 1997, we will file with the
FCC a full report on the results of the test. However, much of the information in the final report will have already
been conveyed in the form of the weekly updates. Our objective is to make sure that the FCC remains as
enlightened as possible during this process leading up to implementation of LNP.

Prior to the start of the FCC test participating carriers will undergo eight (8) weeks of rigorous intra-network
testing to ensure that any potential bugs are removed from each individual network. Before that Lockheed Martin
will be testing its own database to ensure it works by the time Carriers are ready for intra-network testing. While
the FCC Field Test lasts a total of eight (8) weeks, the actual testing phase is much longer. Further, nearly two (2)
years of work has been invested in preparation for this test. It is our firm belief that the extensive testing planned
will allow for implementation of LNP immediately upon conclusion of the FCC Field Test.

Original FCC Order Dates Current
Minois Schedule Docket #95-116 Minois Schedule
Field Trial Completion  August 31,1997 August 31, 1997 September 26, 1997
Field Trial Report September 30, 1997 September 30, 1997 October 17, 1997
Implementation September 1, 1997%* Fourth Quarter, 1997 September 29, 1997**

bk Start Date, implementation will be phased over the Fourth Quarter, 1997.

If you have any questions, please contact the following officers of the Midwest Region “LNP, L.L.C.”:

Mr. Roger Marshall
847 - 248 - 5482

or
Mr. Danial M. Noorani
312-230 -6173.
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Sincerely,
AMERITECH SERVICES, INC. MFS INTELENET OF ILLINOIS, INC.
By:
NAME:
TiTLE: Director TITLE:

AT&T CORPORATION
By:
NAME:
TITLE:

CENTRAL TELEPHONE COMPANY OF ILLINOIS

BYy:

NAME:
TITLE:

TELEPORT COMMUNICATIONS GROUP INC.

By:

NAME:
TITLE:

MCI TELECOMMUNICATIONS CORPORATION

By:

NAME:
TITLE:
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Sincerely,

AMERITECH SERVICES, INC. MFS INTELENET OF ILLINOIS, INC.
BY: BY:

NAME: NAME:

TITLE: TITLE:
AT&T CORPORATION TELEPORT COMMUNICATIONS GROUP INC.

NAME: Danial M. N i By:

TITLE: Manager NAME:

Customer Connectivity TITLE:

CENTRAL TELEPHONE COMPANY OF ILLINOIS MC1 TiLECOMMUNICAnons CORPORATION
By: By:

NAME: ' NAME:

TITLE: TITLE:

DMN/ack

227 West Monroe Street, 19" Floor, Chicago, IL 80606
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Sincerely,

AMERITECH SERVICES, INC. MFS INTELENET OF ILLINOIS, INC. '
BY: By:

NAME: NAME:

TITLE: TITLE:
AT&T CORPORATION TELEPORT COMMUNICATIONS GROUP INC.
By:

NAME: By:

TITLE: NAME:

TITLE:

CENTRAL TELEPHONE COMPANY OF ILLINOIS MCI TELECOMMUNICATIONS CORPORATION
By: % % . By:

NAME: 2%, “w AlLicd NAME:

TILE: pavagoe - EXTEMNVO Frmases TrrLe:

DMiN/ack
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Sincerely,
Mmm SERVICES, INC. MFS INTELENET OF ILLINOIS, INC.
By: Bv: W U‘uﬁuy
NAME: NaME: Ru4 h Durbia ]
TrrLE: TILE: Direcdsr, ('mlmﬂ?q:m‘?e} Aflairs
AT&T CORPORATION TELEPORT COMMUNICATIONS GROUP INC.
BY:
NAME: By:
TITLE: NAME:
TITLE:
CENTRAL TELEPHONE COMPANY OF ILLINOIS MCI TELECOMMUNICATIONS CORPORATION
By: By:
NAME: NAME:
TITLE: TITLE:
DMN/ack
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Sincerely,
AMERITECH SERVICES, INC. MFS INTELENET OF ILLINOIS, INC.,
By: By;
NAME: NAME:
TITLE: TITLE:
AT&T CORPORATION TELEPORT COMMUNICATIONS GROUP INC.
NAME: BY:
TITLE: '5@‘ fco6y 4. NECSIA
TITLE: R EG/ oV At Coten/§
CENTRAL TELEPHONE COMPANY OF ILLINOIS MCI TELECOMMUNICATIONS CORPORATION
By: By:
NAME: NAME:
TITLE: TITLE:
OMi/ack

227 West Monroe Street, 19" Floor, Chicago, iL 60806
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Sincerely,
AMERITECH SERVICES, INC. MTFS INTEILENET OF ILLINOIS, INC.
BY: BY:
NAME: NAME:
Tme: Trroe:
AT&T CORPORATION TRLEPORT COMMUNICATIONS GROUP INC.
NAME: M. B By: :
TIMLE: Manager NAMx:
Customer Connectivity TmLe:
" CENTRAL TELEPHONE COMPANY OF ILLINOIS MCT TELECOMMUNICATIONS CORPORATION
BY: %Vb e//)
NAME: Qo er(’ UY I'va
TITLE: Dy ce ctov JLUCZ{I MUWYL'{’
Techn co l (JI“(C(TB{/
[

227 West Monroe Strest, 19™ Floor, Chicage, IL 60808
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